
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Pasadena, San Marino, and Sierra Madre and in the 
unincorporated communities of Altadena, East Pasadena, and West Arcadia.

SUBJECT

October 08, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF PASADENA, SAN MARINO, AND SIERRA MADRE
AND IN THE UNINCORPORATED COMMUNITIES OF ALTADENA,

EAST PASADENA, AND WEST ARCADIA
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0015550 – Sinaloa Avenue, et al., related to resurfacing of existing roadway 
pavement, in the unincorporated community of Altadena, for micromilling, crack sealing, and 
manhole adjustment, with an increase in the contract amount of $183,268, performed by Pavement 
Coatings Company; and

•  Project ID No. TSM0010049 – San Gabriel Boulevard/Sierra Madre Boulevard, et al., related to 
modification and synchronization of traffic signals, in the Cities of Pasadena, San Marino, and Sierra 
Madre and in the unincorporated communities of East Pasadena and West Arcadia, for installation of 
cantilever footing conduit including pull boxes and variations in bid quantities, with an increase in the 
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contract amount of $68,603.92, performed by California Professional Engineering, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosures for each contract.

Enclosed for the Board's approval are changes in work in excess of the Director's delegated limits, 
which are required to complete Project ID Nos. RDC0015550 and TSM0010049.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected cities and 
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015550, with an increase in the contract amount of $183,268, is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2013-14 Road Fund 
Budget.

Project ID No. TSM0010049, with an increase in the contract amount of $68,603.92, is included in 
the Fiscal Year 2013-14 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contracts for the construction of public works improvements were awarded to the apparent 
responsible contractors with the lowest responsive bids in accordance with the State Public Contract 
Code, the Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
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construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma
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CHANGE IN WORK (APPROVE)
October 8, 2013

PROJECT ID NO. RDC0015550 — Sinaloa Avenue, et al., (in the unincorporated
community of Altadena), Supervisorial District 5, Contractor: Pavement
Coatings Company.

Project Description:

Resurfacing of existing roadway pavement and the performance of appurtenant work.

Change in Work:

Micromilling, crack seal, and manhole adjustment $183,268.00

Description of Change:

Project plans called for a slurry seal to be applied on selected streets in the Altadena
community as part of Sinaloa Avenue, et al., project. Drainage problems were
discovered on several streets where the edge of pavement is higher than some
residential driveway aprons. A revised design recommends the affected area receive a
variable depth micromilling, crack sealing, and adjustment of manholes prior to the
placement of the slurry. It is necessary to compensate the contractor for this additional
work not shown on the original plans. The cost for this work shall be based on Section
3 of the contract specifications.

Fifteen working days will be required because of this change.

Financial Information:

The project cost is financed with State Proposition 1 B Transportation Bond funds under
the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety Account
of 2006. Financing for this change in work is included in the Fifth Supervisorial District's
Road Construction Program in the Fiscal Year 2013-14 Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work previously approved

under delegated authority
Change in work to be approved

by the Board

Revised contract amount

Percent total change to original contract amount

AMF:ma

$2,225,440.40

109,736.59

183,268.00

$2.518.444.99

13%



CHANGES IN WORK (APPROVE)
October 8, 2013

PROJECT ID NO. TSM0010049 — San Gabriel Boulevard/Sierra Madre
Boulevard, et al., (in the Cities of Pasadena, San Marino, and Sierra Madre and in the
unincorporated communities of East Pasadena and West Arcadia), Supervisorial
District 5, Contractor: California Professional Engineering, Inc.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Changes in Work:

(1) Install cantilever footing $ 6,703.62
(2) Install additional conduit and pull boxes 43,750.00
(3) Variations in bid quantities 18,150.30

Total $68,603.92

Description of Changes:

(1) It is necessary to have the contractor place a cantilever footing due to field
conditions and utility conflicts. It is necessary to compensate the contractor for this
additional work.

(2) Additional conduit laterals and pull boxes will be required to properly wire the
signals at the intersections of Sierra Madre Boulevard at Michillinda Avenue,
Sierra Madre Boulevard at Sierra Madre Villa Avenue, and Sierra Madre Boulevard at
Orange Grove Boulevard. It is necessary to compensate the contractor for this
additional work not shown on the original plans.

(3) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The costs for Items 1, 2, and 3 shall be based on Section 3 of the contract
specifications.

No additional working days will be required because of these changes.
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Financial Information:

The project, including these changes in work, is financed with the Los Angeles County
Metropolitan Transportation Authority 2001 Call for Projects, Proposition C Discretionary
Grant funds for the San Gabriel Valley Forum, funds from the City of Pasadena, and
Proposition C Local Return match funds. On an annual basis, the Board of Supervisors
has established a $2.5 million top-of-pot (TOP) allocation from the Proposition C Local
Return Fund Budget for the County's Traffic Congestion Management Program. The
Proposition C Local Return match funds will be funded from this TOP allocation.
Funding for these changes in work is included in the Fiscal Year 2013-14 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

AMF:ma
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$1,153,700.34

266,412.87
68,603.92

$1.488,717.13

29%




